
Daily Debrief 7/24/2016 

 

Next meeting(s):  

Phone: 1-844-467-4685, Pass code: 532355# 

 

Monday: 9:30 am – Weather Brief 

Monday: 4:30 pm – Debrief, plane is tentatively planned to be on the ground by 4pm.  If this 

time changes for later, an email will be sent so please monitor your emails. 

 

General Information 

 The number used to send text messages to the B200: 011881632648063 

 Iridium number for C-130: 757-821-2325 

 Note: Democratic convention will have the same 30 nm radius TFR around Philly from July 

25-29 

 On the date we depart for Lincoln we need to ask everyone to leave their vehicles in the 

auxiliary lot, the one on the other side of the bridge. 

 For fuel planning purposes – C130: 4.5K gallons to 8K gallons, avg. 6K gallons 

 The tractor trailer is planning to be at Wallops at 8 am on Thursday, July 28th.  The 

plan is to have completed loading by noon with the truck then going to Langley.  Please 

consider what you will be transporting on the truck.  We will be working to locate these 

items to a staging area in the hangar.  

 

 

Schedule – C-130  

 7 am – Mechanical Techs arrive 

 7:30 am – Power on plane 

 8:00 am – Fueling (estimate) 

 8:30 am –MFLL warm up start 

 9:30 am – Quick Brief 

 10:30 am Doors Close 

 LM – Notify science 3-5 minutes prior to switch over to APU from carts  

 C-130:11 am, B200: 11 am Takeoff 

 

 

Outlook Table 

Date Weather Flight plan / 

take off time 

Comments 

Monday, 25 

July 

Map out the ‘warm sector’ 
at multiple altitudes in 
advance of the approaching 
front.  Capture GHG 
transport to the E-NE in 
the warm sector. 

C-130: 11 am 

(~5 hrs.) / B200: 

11 am (~3.5 hrs.) 

Plan to meet with David Stiles 

to identify staging area, plan to 

start moving equipment to this 

area 



Tuesday, 26 

July 

Flying the front, earlier 

flight desired 

C-130: 10 am 

(~5 hrs.) / B200: 

11 pm (~3.5 

hrs.) 

 

Wednesday, 

27 July 
 

Possible OCO-2 

flight? 

Early indication shows weather 

is acceptable for underflight. 

Thursday, 

28 July 
  

Possible day for loading 

shipping truck at Wallops, 8 am 

Friday, 29 

July 
  

Possible day for loading 

shipping truck at Langley 

Saturday, 

30 July 
 

Possible OCO-2 

flight? 
 

Sunday, 31 

July 
   

Monday, 1 

August 
  Transit day to Lincoln 

 

Note: B200: 12 hr. day 

          C130: 16 hr. day  

 

C-130 Report for 7/24/2016 – Need updates on following 

 Water Vapor Measurement issue – continued to be worked, suspect a leak, plan to test on 

Saturday outside 

 MFLL, CPL got a little hot – CPL plans to try a different fan assembly 

 Radio does not work well at the back of the plane 

______________________________________________________________________________ 

 

B-200 Report for 7/24/2016 

 Autopilot was to be checked out Saturday 

 No issues to prevent departure Monday 

 

 

Weather Brief  

 

The Wx briefing file is located on the Google Drive Link: 

Folder NAME: Weather_Outlook_Summer2016 

https://drive.google.com/folderview?id=0B9cGPcwIS9gcOTFYUXZ4X0gxTXc&usp=sharing  

 

Filename:  20160724_1832_weather_briefing 

https://drive.google.com/folderview?id=0B9cGPcwIS9gcOTFYUXZ4X0gxTXc&usp=sharing


 

Similar PDF has been also uploaded on LaRC site: 

Link: 

http://www-air.larc.nasa.gov/missions/ACT-America/reports.2016/index.html 

Please look for "Forecast" column under 'Daily Reports'. 

Filename: 2016-07-24_Forecast_20160724_1832_weather_briefing.pdf 

_____________________________________________________________________________ 

 

Roles & Responsibilities: 

Science Plan/Flight Times (Takeoff Time) – Ken Davis (Office: 814-863-8601/Cell: 814-206-4133) 

or Designate 

 Bing Lin (Office: 757.864.9823/Cell: 757-778-3435)  

 Mike Obland (Office: 757-864-1078/Cell: 406-580-5841) and/or  

 Amin Nehrir (Office: 757-864-6107/406-451-9678)  

C-130 Scheduling/Issues/Manifest – Linda Thompson (Office: 757-824-1072/Cell: 757-894-7831) 

B200 Scheduling/Issues/Manifest – Mike Wusk (Office: 757-864-3837/Cell: 757-810-8295) 

 

Science POC Responsibilities (Ken: Office: 814-863-8601/Cell: 814-206-4133 or designee): 

- Provide interim and final flight plans to pilots in time to meet FAA 72-hour deadline 

- Communicate takeoff time for both aircraft to aircraft POCs 

- Upload science report for each flight to archival website 

- Coordinate with OCO-2 science team to finalize satellite viewing tracks and to notify OCO-2 

team to avoid target mode during our underflight days 

 

C-130 POC Responsibilities (Linda: Office: 757-824-1072/Cell: 757-894-7831 up to transit 

flight takeoff on August 1; Cate: Office: 747-824-1525/Cell: 443-614-0668 after transit flight 

takeoff August 1): 

- Get takeoff time decision from science POC 

- Define and coordinate aircraft timeline (fueling, doors open and cooling available to research 

teams for instrument warmup, doors closed time) 

- Communicate daily flight schedule to aircraft maintenance personnel and all personnel on 

flight manifest 

- Report to science POC on all updates concerning the aircraft, including mechanical updates 

- Ensure proper cooling and ground power for aircraft 

- Provide flight manifest to pilots 

- Upload daily aircraft report for archival website 

- Track aircraft flight hours and keep running total in flight report (including wheels up/down 

time for data analysis) 

 

B200 POC Responsibilities (Mike Wusk: Office: 757-864-3837/Cell: 757-810-8295): 

- Same as above except for B200 

 

Instrument team POCs: 

- Provide instrument operator names to each aircraft manifest by noon on day preceding flight 

- Upload instrument quick look reports for each flight to archival website 

- Report daily instrument status to aircraft POCs 

 

http://www-air.larc.nasa.gov/missions/ACT-America/reports.2016/index.html


Any issues encountered the day of flight shall be reported to Ken Davis or Designee 

 

EOM 


